COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 07/ 2010

ESTI MATE SUMVARY 14: 33: 52
CONTI D C15339 ESTI MATE NO 0003 PROG SPEC YR 2005
PO\ 15339- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 81.0  DAYS TIME ALLOW 10/ 14/ 201 FI XED COVPLETI ON DATI
US160 JACKSON MIN SLI DE REPAIR PERCENT TI ME: 20. 10 ORI G TIME ALLOW 10/ 14/201 FI XED COVPLETI ON DAT!
PROJECT NO NH 1602- 109
US160 JACKSON MIN SLI DE REPAIR
NAMVE OF RQAD: 160A
PRQIECT COUNTI ES: ARCHULETA
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 11/ 26/ 2010 DATE TI ME STARTED 09/07/2010
P. O Box 1330 DATE LET 07/ 15/ 2010 DATE WORK BEGAN
DATE AWARDED 08/ 04/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 19/ 2010 DATE ACCEPTED
CASTLE ROCK CcO 80104 303 688 9568 DATE NOTI CE TO PROCEED 09/ 07/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,302, 566.88 PARTI Cl PATI NG $ 606, 415. 37 $ 215, 224. 35
AWARD PRQIECT AMT: $  2,954,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 14. 09% TOTAL EARNI NGS 606, 415. 37 215, 224. 35
FUNDS AVAI LABLE: $ 3,696, 151. 51 STOCKPI LED MATERI ALS 16, 787. 20 - 14, 388. 41
GROSS EARNI NGS 623, 202. 57 200, 835. 94
TOTAL CLAI NV5: $ 0. 00 RETAI NAGE -16, 008. 27 -6, 456. 73
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 607, 194. 30 194, 379. 21
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 607, 194. 30 194, 379. 21
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 194, 379. 21

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C15339 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 15339-BI D ESTI MATE RUN 12/ 07/ 2010
PRQIECT: NH 1602- 109 ESTI MATE NO 0003 14: 33: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0. 500
LS 0. 500 19, 444. 50
38, 889. 00000 1. 000 38, 889. 00
0010 202-00035 REMOVAL CF PI PE 54. 000 40. 000
LF 0. 000 0. 00
100. 00000 40. 000 4, 000. 00
0015 202-00090 REMOVAL COF DELI NEATOR 15. 000 6. 000
EACH 0. 000 0. 00
11. 11000 6. 000 66. 66
0020 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 1, 512. 000 0. 000
SY 0. 000 0.00
3. 10000 0. 000 0. 00
0025 202-01000 *REMOVAL OF FENCE 2,962. 000 225. 000
LF 0. 000 0. 00
0. 95000 225. 000 213.75
0030 202-04001 PLUG CULVERT 1. 000 0. 000
EACH 1. 000 3, 500. 00
3, 500. 00000 1. 000 3, 500. 00
0035 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 6, 495. 000 2,492. 310
CcY 3, 004. 800 41, 466. 24
13. 80000 5, 497. 110 75, 860. 12
0040 203-00400 ROCK EXCAVATI ON 880. 000 0. 000
CcY 0. 000 0. 00
48. 53000 0. 000 0. 00
0045 203-01100 PROCF ROLLI NG 20. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0050 203-01551 DQZI NG ( HEAVY) 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0055 203-01565 HYDRAULI C EXCAVATCR 40. 000 17. 500
HOUR 22.000 2,200. 00

100. 00000 39. 500 3, 950. 00



CONTI D C15339 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 15339- BI D ESTI MATE RUN 12/ 07/ 2010
PROJECT: NH 1602- 109 ESTI MATE NO 0003 14:33: 52

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0060 203-01590  FRONT END LOADER ( RUBBER TI RE) 40. 000 11. 500
HOUR 0. 000 0. 00
75. 00000 11. 500 862. 50
0065 203-01594  CQVBI NATI ON LOADER 40. 000 20. 500
HOUR 2.500 187. 50
75. 00000 23. 000 1, 725. 00
0070 203-01597  POTHOLI NG 12. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0.00
0075 203-02330  LABORER 50. 000 0. 000
HOUR 3.500 122. 50
35. 00000 3.500 122. 50
0080 206-00000  STRUCTURE EXCAVATI ON 12, 766. 000 26. 700
cy 0. 000 0.00
18. 00000 26. 700 480. 60
0085 206-00510  FILTER MATERI AL (CLASS A) 1, 200. 000 0. 000
cy 0. 000 0. 00
45. 95000 0. 000 0.00
0090 206-01500  COFFERDAM 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0.00
0095 207-00205  TCOPSA L 198. 000 72.030
cy 0. 000 0.00
15. 00000 72.030 1, 080. 45
0100 207-00210  STOCKPI LE TOPSO L 198. 000 0. 000
cy 0. 000 0.00
15. 00000 0. 000 0.00
0105 208-00003  ERCSI ON LOG (18 I NCH) 3, 900. 000 616. 000
LF 490. 000 3, 400. 60
6. 94000 1, 106. 000 7,675. 64
0110 208-00011  ERCSI ON BALES (WEED FREE) 50. 000 29. 000
EACH 0. 000 0.00
17. 00000 29. 000 493. 00



CONTI D: C15339 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 15339-BI D ESTI MATE RUN 12/ 07/ 2010
PRQJECT: NH 1602- 109 ESTI MATE NO 0003 14: 33: 52

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 208-00020  SILT FENCE 1, 027. 000 545. 000
LF 0. 000 0. 00
1. 40000 545. 000 763. 00
0120 208-00045  CONCRETE WASHOUT STRUCTURE 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0125 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 2.000
EACH 0. 000 0.00
1, 222. 22000 2.000 2,444, 44
0130 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 30. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0135 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 30. 000 0. 000
HOUR 0. 000 0.00
75. 00000 0. 000 0.00
0140 208-00206  ERCSI ON CONTROL SUPERVI SOR 130. 000 34.000
DAY 22.000 1, 100. 00
50. 00000 56. 000 2, 800. 00
0145 208-00400  WATER CONTROL 1. 000 0. 000
LS 0. 000 0.00
15, 000. 00000 0. 000 0.00
0150 212-00006  *SEEDI NG ( NATI VE) 3. 600 0. 000
ACRE 1. 000 526. 32
526. 32000 1. 000 526. 32
0155 212-00032  *SO L CONDI TI ONI NG 3. 600 0. 000
ACRE 1. 000 1, 263. 16
1, 263. 16000 1. 000 1, 263. 16
0160 213-00004  *MILCH NG (WEED FREE STRAW 3.310 0. 000
ACRE 0. 000 0. 00
421. 05000 0. 000 0.00
0165 213-00009  *FLEXI BLE GROMH MEDI UM 1. 680 0. 000
ACRE 1. 000 3,157. 89
3, 157. 89000 1. 000 3,157.89



CONTI D C15339 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 15339-BI D ESTI MATE RUN 12/ 07/ 2010
PRQJECT: NH 1602- 109 ESTI MATE NO 0003 14:33: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 213-00061 *MULCH TACKI FI ER 331. 000 0. 000
LB 0. 000 0. 00
3. 16000 0. 000 0. 00
0175 214-00450 *EVERGREEN TREE (5 GALLON CONTAI NER) 5. 000 0. 000
EACH 0. 000 0. 00
36. 84000 0. 000 0. 00
0180 214-01010 *BRUSH LAYER CUTTI NG 800. 000 0. 000
EACH 0. 000 0. 00
3. 74000 0. 000 0. 00
0185 304-02005 AGGREGATE BASE COURSE ( CLASS 2) 3, 808. 000 0. 000
CcY 0. 000 0. 00
28. 51000 0. 000 0. 00
0190 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 865. 000 0. 000
TON 0. 000 0. 00
20. 00000 0. 000 0. 00
0195 304-09014 AGGREGATE BASE COURSE ( SPECI AL) 155. 000 0. 000
TON 0. 000 0. 00
20. 00000 0. 000 0. 00
0200 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 11. 000 10. 600
TON 0. 000 0. 00
394. 74000 10. 600 4,184. 24
0205 403-34721 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 58-28) 1, 280. 000 0. 000
TON 0. 000 0. 00
155. 53000 0. 000 0. 00
0210 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 351. 000 0. 000
GAL 0. 000 0. 00
7.37000 0. 000 0. 00
0215 420-00000 GEQVEMBRANE 1, 375. 000 1, 235. 070
SY 0. 000 0.00
8. 00000 1, 235. 070 9, 880. 56
0220 420-00113 GEOTEXTI LE ( DRAI NAGE) (CLASS 2) 3, 980. 000 0. 000
SY 53. 800 95.76
1. 78000 53. 800 95. 76



CONTI D C15339 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 15339-BI D ESTI MATE RUN 12/ 07/ 2010
PRQIECT: NH 1602- 109 ESTI MATE NO 0003 14: 33: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 504-04430  *REI NFORCED OONCRETE FAC NG 2, 816. 000 1, 344. 000
SF 1, 344. 000 33, 250. 56
24. 74000 2, 688. 000 66, 501. 12
0225 MATERI AL ALLOAANCE REI NFORCI NG STEEL 1,471.781
SF -1, 343. 798 -3,131.05
2. 33000 127. 983 298. 20
0230 506-00010  RIPRAP (SPECIAL) 24" 8, 100. 000 0. 000
oY% 29. 600 1,924.00
65. 00000 29. 600 1,924.00
0235 506-00243  RIPRAP (42 INCH) (SPECIAL) 1, 884. 000 0. 000
(o4 0. 000 0. 00
95. 00000 0. 000 0. 00
0240 506-01020  *GEOGRI D REI NFORCEMENT 9, 500. 000 0. 000
sy 0. 000 0.00
8. 72000 0. 000 0. 00
0245 601-03000  CONCRETE CLASS D 1, 073. 000 0. 000
(o4 0. 000 0. 00
320. 00000 0. 000 0. 00
0250 602-00020  REINFORCI NG STEEL (EPOXY CQATED) 37, 500. 000 0. 000
LB 0. 000 0.00
0. 90000 0. 000 0. 00
0255 603-05036 36 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
0260 605-00004 4 | NCH NON- PERFORATED Pl PE UNDERDRAI N 200. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
0265 605-00040 4 | NCH PERFCRATED PI PE UNDERDRAI N 540. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
0270 605-01030  *3 | NCH HOR ZONTAL DRAIN 3, 354. 000 0. 000
LF 1, 230. 000 20, 713. 20

16. 84000 1, 230. 000 20,713. 20



CONTI D C15339 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 15339-BI D ESTI MATE RUN
PRQJECT: NH 1602- 109 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 MATERI AL ALLOMANCE DRAI'N PI PE 2,759. 117
LF -1, 229. 607 -2,562.50
2.08400 1,529. 510 3,187.50
0275 606-00710 GUARDRAI L TYPE 7 (STYLE CA) 500. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0280 606-01370 *TRANSI TI ON TYPE 3G 2.000 0. 000
EACH 0. 000 0. 00
1, 236. 84000 0. 000 0. 00
0285 606- 02005 *END ANCHORAGE ( FLARED) 2.000 0. 000
EACH 0. 000 0.00
1, 684. 21000 0. 000 0. 00
0290 607-00005 *END PCST 4. 000 0. 000
EACH 0. 000 0. 00
347. 37000 0. 000 0.00
0295 607-00010 *CORNER AND LI NE BRACE PCOST 8. 000 0. 000
EACH 0. 000 0. 00
547. 37000 0. 000 0.00
0300 607-01010 *FENCE BARBED WRE W TH METAL POSTS ( SPECI AL) 2,976. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0305 607-11525 *FENCE (PLASTI Q) 1, 000. 000 206. 000
LF 0. 000 0. 00
1. 74000 206. 000 358. 44
0310 612-00001 *DELI NEATOR (TYPE I) 12. 000 0. 000
EACH 0. 000 0. 00
27.78000 0. 000 0. 00
0315 612-00003 *DELI NEATOR (TYPE I 11) 6. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0320 613-00200 2 I NCH ELECTRI CAL CONDUI T 1, 200. 000 0. 000
LF 0. 000 0. 00

8. 00000 0. 000 0.00



CONTI D C15339 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCON: 15339-BI D ESTI MATE RUN 12/ 07/ 2010
PRQJECT: NH 1602- 109 ESTI MATE NO 0003 14:33: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 613-00300 3 I NCH ELECTRI CAL CONDUI T 104. 000 0. 000
LF 0. 000 0. 00
8. 75000 0. 000 0. 00
0330 618-08900 *GROUND ANCHOR 5, 270. 000 756. 000
LF 2,012. 000 66, 717. 92
33. 16000 2,768. 000 91, 786. 88
0330 MATERI AL ALLOMNCE GRQUT 4,513. 687
LF -2,011. 865 -2,307.81
1. 14710 2,501. 822 2,869. 84
0330 MATERI AL ALLOMNCE ANCHORS & PLATES 4,513. 257
LF -2,011. 669 -6,387.05
3. 17500 2,501. 588 7,942.54
0335 621-00425  DETOUR 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0340 621-00450 *DETOUR PAVEMENT 700. 000 0. 000
SY 0. 000 0. 00
37. 58000 0. 000 0. 00
0345 624-29036 36 | NCH DRAI NAGE P PE (CLASS 9) 104. 000 104. 000
LF 0. 000 0. 00
152. 00000 104. 000 15, 808. 00
0350 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 400
LS 0. 000 0.00
11, 052. 63000 0. 400 4,421.05
0351 625-00001  CONSTRUCTI ON SURVEYI NG ( HOURLY) 20. 000 8. 000
HOUR 0. 000 0. 00
100. 00000 8. 000 800. 00
0355 626- 00000 *MOBI LI ZATI ON 1. 000 0. 500
LS 0. 000 0. 00
145, 612. 54000 0. 500 72, 806. 27
0360 626-01000  PUBLI C | NFORVATI ON SERVI CES 1.000 0. 250
LS 0. 000 0.00
5, 000. 00000 0. 250 1, 250. 00



CONTI D C15339 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 15339-BI D ESTI MATE RUN 12/ 07/ 2010
PRQIECT: NH 1602- 109 ESTI MATE NO 0003 14: 33: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 627-00005 *EPOXY PAVEMENT MARKI NG 22.000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
0370 627-00011 * PAVEMENT NMARKI NG PAI NT ( WATERBORNE) 62. 000 0. 000
GAL 0. 000 0. 00
30. 53000 0. 000 0. 00
0375 630-00000 *FLAGGE NG 3, 000. 000 343. 750
HOUR 162. 500 3,420. 63
21. 05000 506. 250 10, 656. 56
0380 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 52. 000 26. 000
DAY 26. 000 2,052.70
78. 95000 52. 000 4,105. 40
0385 630-00012 *TRAFFI C CONTROL MANAGEMENT 130. 000 18. 000
DAY 9. 000 4, 405. 23
489. 47000 27.000 13, 215. 69
0390 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 16. 000 1.500
EACH 0. 000 0. 00
10. 53000 1. 500 15. 80
0395 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 28. 000 9. 500
EACH 0. 000 0. 00
10. 53000 9. 500 100. 04
0400 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4.000 2.000
EACH 0. 000 0. 00
10. 53000 2.000 21. 06
0405 630-80350 *VERTI CAL PANEL 100. 000 0. 000
EACH 0. 000 0. 00
21. 05000 0. 000 0. 00
0410 630-80359 *PORTABLE MESSAGE S| GN PANEL 240. 000 71. 000
DAY 68. 000 3, 936. 52
57. 89000 139. 000 8,046. 71
0415 630-80360 *DRUM CHANNELI ZI NG DEVI CE 12. 000 6. 000
EACH 0. 000 0.00

1. 05000 6. 000 6.30



CONTI D C15339 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 15339- BI D ESTI MATE RUN 12/ 07/ 2010
PROJECT: NH 1602- 109 ESTI MATE NO 0003 14:33: 52

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0420 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 10. 000 0. 000
EACH 0. 000 0.00
10. 53000 0. 000 0.00
0425 630-80370  CONCRETE BARRI ER ( TEMPORARY) 800. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
0430 630-80380  *TRAFFI C CONE 150. 000 17.500
EACH 0. 000 0.00
1. 05000 17.500 18. 38
0435 630-85006  *I MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 2.000 0. 000
TE
(TENPORARY) EACH 0. 000 0. 00
789. 47000 0. 000 0.00
0440 630-86810  *TRAFFI C SI GNAL ( TEMPCRARY) 2.000 0. 000
EACH 0. 000 0. 00
12, 631. 58000 0. 000 0.00
0445 700-70002  F/ A ANTI Cl PATED CMD 571, 932. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0450 700-70010  F/ A M NCR CONTRACT REVI SI ONS 575, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0455 700-70011  F/ A PARTNERI NG 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0460 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 6, 716. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0465 700-70016  F/ A FUEL COST ADJUSTMENT 14, 534. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0470 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 1, 217. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C15339 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 15339-BI D ESTI MATE RUN 12/ 07/ 2010
PRQJECT: NH 1602- 109 ESTI MATE NO 0003 14:33: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0475 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 2,100. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0480 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0490 700-70034 F/ A WETLAND M TI GATI ON 12, 000. 000 11, 018. 650
F A 0. 000 0. 00
1. 00000 11, 018. 650 11, 018. 65
0495 700- 70035 F/ A | NSTRUMENTATI ON 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0500 700-70060 F/ A ADJUST UTI LI TI ES 35, 000. 000 0. 000
F A 1, 839. 120 1,839.12
1. 00000 1, 839. 120 1,839.12
0505 700-70380 F/ A EROSI ON CONTROL 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 900-00012 ADDED | TEM (FQOOT)/ SUPPLY AND | NSTALL | NCLI NOVETER 810. 000 527. 000
LF 0. 000 0. 00
97. 26000 527. 000 51, 256. 02
0525 MATERI AL ALLOMANCE CASI NG 282. 983
LF 0. 000 0. 00
8. 79600 282. 983 2,489.12
0530 900-00007 ADDED | TEM (EACH)/ SUPPLY AND | NSTALL GROUND ANCHOR 4. 000 0. 000
LOAD CELL
EACH 0. 000 0. 00
2,584. 98000 0. 000 0. 00
0535 900-00007 ADDED | TEM (EACH)/ VERI FI CATI ON GROUND ANCHOR 1. 000 1. 000
EACH 0. 000 0.00
6, 305. 26000 1. 000 6, 305. 26



CONTI D C15339 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 15339-BI D ESTI MATE RUN 12/ 07/ 2010
PRQJECT: NH 1602- 109 ESTI MATE NO 0003 14:33: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0540 900-00012 ADDED | TEM (FOOT)/ EXPLORATCRY DRI LLI NG 200. 000 178. 000
LF 0. 000 0. 00
20. 70000 178. 000 3, 684. 60
CAT 0200 CURRENT AMI  $ 4, 250, 344.66 $ 200, 835.94 % 570, 980. 34
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0510 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0515 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
0520 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
2,222.22000 1. 000 2,222.22
CAT 0400 CURRENT AMI  $ 52,222.22$ 0.00$ 52,222.22

PRQJIECT TOTAL CURRENT AMI $ 4,302, 566.88 $

200, 835.94 % 623, 202. 56



